
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:45 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 674 Date: 11-Oct-2012 Thursday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 129

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 jacking system on the South
main & side spans . Work on the South cable hand rail . & Work on the tower pull back cables . They
started at 7:00 AM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on the jacking system removal . Crews had to
remove the lower & upper beams . They started at PP # 52 at 7:10 AM. Crews had to release the turn
buckles to pull the lower beams , remove the pins , & split the upper beams into 2 sections to remove the
upper beams . Crews were done at PP # 52 at 7:40 AM.

Following the same procedures as on the previous upper & lower beams . Crews had pulled out the
upper & lower beams at PP # 50 , 40 , & at PP 38 at 10:00 AM.
Crews had pulled the upper & lower beams at PP # 34 , 30 , & at PP # 26 at 1:00 PM.
Crews had pulled the upper & lower beams at PP # 18 , 14 , & 10

In addition to that , crews had to remove the connector plates from the friction plates . They were done
at 4:00 PM.

After that , crews had to work on the friction brackets . They had to remove the bolts & pull out of the
site the brackets . They started at PP # 14 at 4:15 PM. Then , at PP # 18. Crews were done at 5:00 PM.
They left at 5:10 PM. .

Rick , Andy , Hayes , & Jose had to work on the friction brackets . Crews continued to work on the
friction brackets at PP # 94 for the 2nd day . They had to remove the bolts & pull the pieces out of the site
. They started at 7:10 AM. Crews were done at 11:30 AM.

After that , crews had to mobilize their tools , equipments , man lift , & reroute the air lines to work on
the friction brackets at PP # 90 . They started to remove the bolts at 11:45 AM. Crews were done at PP #
90 at 3:45 PM.

Then , they had to work at PP # 86 . They started at 4:00 PM. Crews were done at 5:00 PM. Jose left at
3:00 PM. All other crews left at 5:10 PM.

Ryan ,John &, & Kelley came to the site at 12:40 PM. Crews had to work ahead of Rick & his crews to
speed up their work on the South main span . They had to remove the bolts from the friction brackets .
They started at PP # 86 at 1:00 PM. Then , at PP # 82 , 78 , 74 , & 70 . Crews were done at 5:00 PM.
They left at 5:10 PM.

Kevin , Anthony , Brian , & Jeffery had to work on the South cable hand rails . Crews had to install the
inner & outer hand rail brackets . They started at 8:00 AM. At PP # 10 . Then , at PP # 12 , 14 , 16 , & 18 .
The hand rail brackets at PP # 12 & 16 were delivered for one side . Crews were done at 12:00 PM.

In the afternoon , crews had to install the hand rails brackets at PP # 20 , 22 , 24 , 26 , 28 , & at PP #
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30 . Crews were done at 5:00 PM. They left at 5:10 PM.

Anthony , Augie , Casey , Drew , James , & Jonathon had to work on the tower pull back cable . Crews
had to release, pull , set in the spool , fly & set on the W line the 10th cable . They started at 7;10 AM.
Crews were done at 9:00 AM.

After that , crews had to release from the tower & wrap the Amcon cable on the ground , pull the winch
cable to the platform at 145 meters , & remove the winch . They started at 9:10 AM. Crews were done at
11:00 AM.

In the office , I had to work on my reports for Wednesday & Thursday for the cable & tower crews .
I was done at 6:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002061

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

0.00

002363

0.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

437

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ANDREW MEADEIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

OTH THEODORE ROHROperator 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 4.00 0.00 0.00 4.00

APP AUGIE SOLISIronworker 4.00 0.00 0.00 4.00

JNM CASEY LUXIronworker 4.00 0.00 0.00 4.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 0.00 2.00 0.00 2.00

APP RYAN NASHIronworker 3.00 2.00 0.00 5.00

FOR ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00

JNM BRIAN LARSONIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

JNM JOHN ROCAIronworker 3.00 2.00 0.00 5.00

FOR KELLY TULLIronworker 3.00 2.00 0.00 5.00

JNM JAMES WILKERSONIronworker 4.00 0.00 0.00 4.00
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